SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:13PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 250 Const Calendar Day: 539 Date: 01-Mar-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 40 - 50
Precipitation 0.00" Condition Partly Overcast

Working Day If no, explain:

Diary: Dispute
Work description.
- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads. Also calculated volume quantities for the grout and water to be used for the bearing pad.

- See Abbas Iranmanesh'’s diary for ABFs labor, equipment, and operations in regards Hinge K pipe beam
assembly grout pad formwork and water testing.

[]

Attachment

Water observed leaking from the front end of the W2W Hinge K pipe ABF still working on SWPPP measures and sealing water leaks in the
beam assemblies while the SWPPP work was in progress. formwork. The W2W Hinge K pipe beam assemblies are shown in this
photo.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 250  Date: 01-Mar-2011 Tuesday
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Hose used to add water in the Hinge K grout pad formwork.

Water observed leaking from the front end of the W2E Hinge K pipe
beam assemblies while the SWPPP work was in progress.
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